

Run smoothly. Change quickly. Achieve more.

Cloud-based enterprise work management software

Implementing a Value-add PMO

Heather Champoux, PMP

PPM Practice Director hchampoux@uplandsoftware.com



Agenda

- PMO 101
- Why Set Up a PMO?
- PMO Challenges
- PMO Maturity
- Critical Success Factors
- A PMO Implementation Roadmap
- PMO Capabilities Tools and Software







PMO 101






"An organization structure that standardizes the projectrelated governance processes and facilitates the sharing of resources, methodologies, tools, and techniques." – *PMBOK, 5th edition*



PMO Focus





Forrester/PMI April 2011 Global Project Management Office Online Survey



4

5

Why Setup a PMO?

- Improve Project Success Rates
- Communicate Metrics for Measuring Progress/Value
- Establish the Workload
- Project Governance and Standardization
- Compliance Maintenance
- Financial Transparency







Today's PMO Challenges



- Organizational Understanding of Project Management
- Organizational Maturity
- Organizational Alignment
- Adequate tools
- Lack of Ownership by Project Sponsors
- Ability to Collaborate
- Lack of Executive Buy In
- Poor Leadership of Executive Sponsor



PMO Maturity – It IS Important

Moderately maturity PMO

Prioritizes high-visibility

Some alignment with

Improving project

are measured for

performance.

performance

projects

portfolio



Mature PMO

- Integrated portfolio/ program/project management
- · More work is projectized.
- The methodology is flexible, with an emphasis on frameworks.
- Standard measures for performance and value are in place.
- A resource management standard is in place.
- A communities of practice standard is in place.
- A suite of tools is in place.
- Teams are incented to optimize performance.

Source: Forrester Research, Inc.



Lower-maturity PMO

- Prioritization challenges
 Higher-visibility projects
- Projects are not always aligned with strategy.
- Inconsistent project performance
- Unable to measure project value postimplementation

58510

PMO Success Factors



- Build PMO to Fit Company Culture
- Obtain Executive Buy In Executive Champion
- Evolve Best Practices and Standards Continuously
- Don't Stop With the PMO
- Include All Users, All Work and All Processes
- Provide Visibility into Project Metrics
- Build a Career Path for Project Managers
- Implement the Right Tools!!!



PMO Implementation Roadmap



Justification and Initiation

- Business objectives & associated metrics
- Metrics baseline
- Business case
- Executive sponsorship
- Sell it!

Planning

- Project Managers
- Governance model, approval & communicate it!
- PMO service delivery roadmap
- Fund & staff

Execution

- "To be" processes including metrics
- Supporting tools
- Procedural documentation
- Parallel deployment of processes & tools
- Train

Operational

- Deliver defined services
- Coaching & monitoring
- Incorporate feedback into "PMO 2.0"
- Business metrics reporting



About Upland Software

Upland Software

Upland Software is a leading provider of cloud-based Enterprise Work
 Management software.

Eclipse PPM

- Software as a Service
- o 300+ Implementations
- o 30,000+ Users
- 98%+ Renewal Rates on Cloud Platform
- Implementation Scores average 9.5 out of 10



Benefits of Eclipse PPM



	Portfolio Life Cycle Management	Doing the Right Projects
		Intake and Prioritization
	Portfolio Visibility	Doing Projects Right
		Real-time Dashboards and Reports
¥	Project Management	Centralized Information and Standardized Processes
		Status, Schedule, Issues, Risks, Financials, Evaluation, Communication and Reporting
	Resource Capacity and Demand Management	Can we Deliver the Prioritized Projects and Operational Work?
		Who is working on what? When do we have Capacity? Where are we experiencing Bottlenecks?



PRODUCT DEMO





Thank You!

- For more information visit
 - www.eclipseppm.com
 - Future webinars
 - Product Demos
 - White Papers
- For questions or comments:
 - Heather Champoux, PMP hchampoux@uplandsoftware.com
- PDU information:
 PDU # = 2750-2015331



